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ESTIMATE RUN 09/01/2020

ESTIMATE SUMMARY 09:05:30

CONTID: C23000         ESTIMATE NO: 0005 PROG 2005

PCN: 23000-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH145 KEYSTONE-PLACERVILLE RESURFACING & DEBRIS FLW MITIG. PERCENT TIME:

PROJECT NO: NHPP145A-080                  

SH145 KEYSTONE-PLACERVILLE RESURFACING AND DEBRIS FLOW MITI.

NAME OF ROAD:  

PROJECT COUNTIES: SAN MIGUEL

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,024,422.25 PARTICIPATING $ $ 787,521.44

AWARD PROJECT AMT: 4,469,722.20 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.00%

0.00

787,521.44

787,521.44

787,521.44

$

$

$

$

5,024,422.25

0.00

5,024,422.25

0.00

5,024,422.25

-67,045.83

0.00

4,957,376.42

0.00

AMOUNT DUE 4,957,376.42 787,521.44

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 787,521.44

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

75.0 TIME ALLOW: 75

ORIG TIME ALLOW: 75

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/27/2020

08/21/2020

08/21/2020

08/28/2020

03/05/2020

03/12/2020

03/31/2020

04/27/2020
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PCN: 23000-BID    ESTIMATE RUN 09/01/2020

PROJECT: NHPP145A-080                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:30

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0005 *Tree Trimming 1.000

0.000

202-00009  
 

5,975.001.000

0.00

1.000

L S 

5,975.00000

0010 Removal of Headwall 1.000

0.000

202-00015  
 

750.001.000

0.00

1.000

EACH

750.00000

0015 Removal of Pipe 1.000

0.000

202-00033  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

0020 *Removal of Delineator 0.000

335.000

202-00090  
 

2,680.00335.000

2,680.00

335.000

EACH

8.00000

0025 Removal of Asphalt Mat 271.000

0.000

202-00220  
 

15,989.00271.000

0.00

271.000

SY  

59.00000

0030 *Removal of Asphalt Mat (Planing) 2,028.900

99.100

202-00240  
 

13,832.002,128.000

644.15

2,128.000

SY  

6.50000

0035 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

0.000

SF  

3.20000

0040 Removal of Ground Sign 0.000

12.000

202-00810  
 

1,800.0012.000

1,800.00

12.000

EACH

150.00000

0045 *Removal of Sign Panel 0.000

52.000

202-00821  
 

3,432.0052.000

3,432.00

52.000

EACH

66.00000

0050 *Removal of Guardrail Type 3 50.000

0.000

202-01130  
 

575.0050.000

0.00

50.000

LF  

11.50000

0055 *Removal of End Anchorage 2.000

0.000

202-01300  
 

1,100.002.000

0.00

2.000

EACH

550.00000
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PCN: 23000-BID    ESTIMATE RUN 09/01/2020

PROJECT: NHPP145A-080                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:30

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0060 *Plug Culvert (Special) 3.000

0.000

202-04004  
 

13,200.003.000

0.00

3.000

EACH

4,400.00000

0065 Unclassified Excavation 131.000

0.000

203-00000  
 

3,013.00131.000

0.00

131.000

CY  

23.00000

0066 Emb Matl (CIP) (Spec) CMO#3 - Embankment (CIP) 
(Special), Owner provided.

0.000

3,728.000

203-00062  
 

104,384.003,728.000

104,384.00

3,728.000

CY  

28.00000

0067 Emb Matl (CIP) CMO#3 - Embankment (CIP) Contractor 
provided material

0.000

0.000

203-00060  
 

0.000.000

0.00

0.000

CY  

36.50000

0070 Unsuitable Material 44.400

-0.400

203-00050  
 

4,224.0044.000

-38.40

44.000

CY  

96.00000

0075 Rolling 0.000

0.000

203-01140  
 

0.000.000

0.00

0.000

HOUR

82.00000

0080 Blading 0.000

4.000

203-01500  
 

372.004.000

372.00

4.000

HOUR

93.00000

0085 Truck (Dump) 0.000

12.000

203-01582  
 

1,080.0012.000

1,080.00

12.000

HOUR

90.00000

0090 Combination Loader 5.000

30.000

203-01594  
 

3,465.0035.000

2,970.00

35.000

HOUR

99.00000

0095 Potholing 8.000

0.000

203-01597  
 

3,080.008.000

0.00

8.000

HOUR

385.00000

0100 Laborer 8.000

164.000

203-02330  
 

5,504.00172.000

5,248.00

172.000

HOUR

32.00000
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PCN: 23000-BID    ESTIMATE RUN 09/01/2020

PROJECT: NHPP145A-080                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:30

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0105 Structure Excavation 332.000

10.000

206-00000  
 

19,836.00342.000

580.00

342.000

CY  

58.00000

0110 Structure Backfill (Special) 0.000

0.000

206-00050  
 

0.000.000

0.00

0.000

CY  

240.00000

0115 Structure Backfill (Flow-Fill) 46.000

11.000

206-00065  
 

13,480.5057.000

2,601.50

57.000

CY  

236.50000

0120 Structure Backfill (Class 1) 78.000

0.000

206-00100  
 

6,474.0078.000

0.00

78.000

CY  

83.00000

0125 Topsoil 46.000

14.000

207-00205  
 

8,400.0060.000

1,960.00

60.000

CY  

140.00000

0130 *Erosion Log Type 1 (12 Inch) 470.000

995.000

208-00002  
 

6,592.501,465.000

4,477.50

1,465.000

LF  

4.50000

0131 *Aggregate Bag 36.000

0.000

208-00035  
 

396.0036.000

0.00

36.000

LF  

11.00000

0135 *Silt Fence 350.000

1,074.000

208-00020  
 

3,061.601,424.000

2,309.10

1,424.000

LF  

2.15000

0136 Erosion Control Management CMO#3 Erosion Control 
Management

0.000

3.000

208-00207  
 

1,575.003.000

1,575.00

3.000

DAY 

525.00000

0140 *Pre-fabricated Concrete Washout Structure (Type 1) 1.000

0.000

208-00046  
 

200.001.000

0.00

1.000

EACH

200.00000

0145 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

54.00000
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PCN: 23000-BID    ESTIMATE RUN 09/01/2020

PROJECT: NHPP145A-080                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:30

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0150 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

137.00000

0155 Sweeping (Sediment Removal) 4.000

0.000

208-00106  
 

1,600.004.000

0.00

4.000

HOUR

400.00000

0160 *Adjust Guardrail 9,475.000

0.000

210-04200  
 

69,167.509,475.000

0.00

9,475.000

LF  

7.30000

0165 *Seeding (Native) 0.376

1.124

212-00006  
 

1,875.001.500

1,405.00

1.500

ACRE

1,250.00000

0170 *Soil Conditioning 0.376

1.124

212-00032  
 

6,750.001.500

5,058.00

1.500

ACRE

4,500.00000

0175 *Mulching (Weed Free) 0.376

0.024

213-00003  
 

844.000.400

50.64

0.400

ACRE

2,110.00000

0180 *Mulch Tackifier 75.200

-0.200

213-00061  
 

337.5075.000

-0.90

75.000

LB  

4.50000

0181 Spray-on Mulch Blanket 0.000

1.100

213-00012  
 

4,359.561.100

4,359.56

1.100

ACRE

3,963.24000

0185 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

454.000

0.000

216-00201  
 

1,884.10454.000

0.00

454.000

SY  

4.15000

0190 *Wildlife Biologist 2.000

4.000

240-00000  
 

750.006.000

500.00

6.000

HOUR

125.00000

0195 Aggregate Base Course (Class 2) 207.280

0.000

304-02000  
 

9,742.16207.280

0.00

207.280

TON 

47.00000
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PCN: 23000-BID    ESTIMATE RUN 09/01/2020

PROJECT: NHPP145A-080                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:30

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0200 Aggregate Base Course (Class 6) 348.900

0.000

304-06000  
 

20,236.20348.900

0.00

348.900

TON 

58.00000

0205 Aggregate Base Course (Special) 41.860

3,484.690

304-09014  
 

158,694.753,526.550

156,811.05

3,526.550

TON 

45.00000

0206 F/A Provide Provide 1-1/2" Washed Aggregate for 
Tracking Pad

0.000

1,185.430

700-70081  
 

1,185.431,185.430

1,185.43

1,185.430

F A 

1.00000

0210 Hot Mix Asphalt (Patching) (Asphalt) 90.000

7.510

403-00720  
 

25,352.6097.510

1,952.60

97.510

TON 

260.00000

0215 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 17,184.790

0.000

403-34721  
 

1,770,033.3717,184.790

0.00

17,184.790

TON 

103.00000

0220 Hot Mix Asphalt (Grading ST)(75)(PG 58-28) 10,739.390

0.000

403-36721  
 

1,127,635.9510,739.390

0.00

10,739.390

TON 

105.00000

0225 Emulsified Asphalt (Slow-Setting) 9,012.000

24.000

411-10255  
 

40,662.009,036.000

108.00

9,036.000

GAL 

4.50000

0230 Geotextile (Drainage) (Class 1) 324.070

-0.070

420-00112  
 

1,701.00324.000

-0.37

324.000

SY  

5.25000

0235 Riprap (12 Inch) (Well-Graded) 9.000

7.000

506-00212  
 

3,600.0016.000

1,575.00

16.000

CY  

225.00000

0236 Riprap (6 In) CMO#3 Riprap (6 inch) 0.000

2.000

506-00206  
 

370.002.000

370.00

2.000

CY  

185.00000

0240 Riprap (24 Inch) (Well-graded) 269.400

-0.400

506-00224  
 

67,250.00269.000

-100.00

269.000

CY  

250.00000
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PCN: 23000-BID    ESTIMATE RUN 09/01/2020

PROJECT: NHPP145A-080                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:30

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0245 *Concrete Slope and Ditch Paving 18.900

0.100

507-00000  
 

23,845.0019.000

125.50

19.000

CY  

1,255.00000

0250 *Concrete Class D 31.400

-0.400

601-03000  
 

60,915.0031.000

-786.00

31.000

CY  

1,965.00000

0255 *Reinforcing Steel (Epoxy Coated) 3,139.000

0.000

602-00020  
 

7,219.703,139.000

0.00

3,139.000

LB  

2.30000

0260 36 Inch Reinforced Concrete Pipe 48.000

0.000

603-01360  
 

18,720.0048.000

0.00

48.000

LF  

390.00000

0265 48 Inch Reinforced Concrete Pipe 52.500

0.500

603-01480  
 

31,270.0053.000

295.00

53.000

LF  

590.00000

0266 F/A Provide Provide 2 pair pipe restraint materials 0.000

0.000

700-70081  
 

0.000.000

0.00

0.000

F A 

365.87000

0267 F/A Provide Provide Type C Grates (4EA) and 18" and 
24" CMP materials

0.000

2,837.180

700-70081  
 

2,837.182,837.180

2,837.18

2,837.180

F A 

1.00000

0270 60 Inch Reinforced Concrete Pipe 60.000

0.000

603-01600  
 

45,000.0060.000

0.00

60.000

LF  

750.00000

0275 36 Inch Reinforced Concrete End Section 1.000

0.000

603-05036  
 

3,250.001.000

0.00

1.000

EACH

3,250.00000

0276 6 In PP Underdrain 0.000

150.000

605-00060  
 

7,611.00150.000

7,611.00

150.000

LF  

50.74000

0277 F/A CMO#3 - 6 inch Pipe Extension Materials 0.000

964.970

700-70034  
 

964.97964.970

964.97

964.970

F A 

1.00000
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PCN: 23000-BID    ESTIMATE RUN 09/01/2020

PROJECT: NHPP145A-080                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:30

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0280 5x4 Foot Concrete Box Culvert (Precast) 64.000

0.000

603-70504  
 

86,400.0064.000

0.00

64.000

LF  

1,350.00000

0285 *Inlet Type D (10 Foot) 1.000

0.000

604-00510  
 

8,250.001.000

0.00

1.000

EACH

8,250.00000

0290 *Guardrail Type 3 (6-3 Post Spacing) 50.000

0.000

606-00301  
 

3,000.0050.000

0.00

50.000

LF  

60.00000

0295 *End Anchorage (Nonflared) 2.000

0.000

606-02003  
 

9,600.002.000

0.00

2.000

EACH

4,800.00000

0300 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

2.85000

0305 *Gutter Type 2 (4 Foot) 70.000

0.000

609-24004  
 

5,950.0070.000

0.00

70.000

LF  

85.00000

0310 *Gutter Type 2 (6 Foot) 124.500

0.500

609-24006  
 

15,875.00125.000

63.50

125.000

LF  

127.00000

0311 Curb Ty 6 M CMO#3 Type 6M Curb 0.000

310.000

609-60011  
 

8,990.00310.000

8,990.00

310.000

LF  

29.00000

0315 *Delineator (Type I) 0.000

560.000

612-00001  
 

12,320.00560.000

12,320.00

560.000

EACH

22.00000

0320 *Delineator (Type II) 0.000

32.000

612-00002  
 

832.0032.000

832.00

32.000

EACH

26.00000

0325 *Delineator (Type III) 0.000

207.000

612-00003  
 

6,210.00207.000

6,210.00

207.000

EACH

30.00000
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PCN: 23000-BID    ESTIMATE RUN 09/01/2020

PROJECT: NHPP145A-080                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:30

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0330 *Sign Panel (Class I) 0.000

151.000

614-00011  
 

2,793.50151.000

2,793.50

151.000

SF  

18.50000

0335 *Sign Panel (Class II) 0.000

335.000

614-00012  
 

7,537.50335.000

7,537.50

335.000

SF  

22.50000

0340 *Steel Sign Support (2-Inch Round)(Post) 0.000

24.000

614-01512  
 

372.0024.000

372.00

24.000

LF  

15.50000

0345 *Steel Sign Support (2-Inch Round)(Socket) 0.000

2.000

614-01522  
 

192.002.000

192.00

2.000

EACH

96.00000

0350 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

120.000

614-01575  
 

2,040.00120.000

2,040.00

120.000

LF  

17.00000

0355 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

10.000

614-01578  
 

2,300.0010.000

2,300.00

10.000

EACH

230.00000

0360 *Construction Surveying 1.000

0.000

625-00000  
 

14,000.001.000

0.00

1.000

L S 

14,000.00000

0365 *Mobilization 0.831

0.169

626-00000  
 

480,000.001.000

81,120.00

1.000

L S 

480,000.00000

0370 *Public Information Management (Tier IV) 90.000

27.000

626-01114  
 

5,733.00117.000

1,323.00

117.000

DAY 

49.00000

0375 *Pavement Marking Paint (High Build) 0.000

1,647.000

627-00013  
 

64,233.001,647.000

64,233.00

1,647.000

GAL 

39.00000

0380 *Pavement Marking Paint (High Build) (Temporary) 1,804.100

-0.100

627-00013  
 

58,630.001,804.000

-3.25

1,804.000

GAL 

32.50000
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PCN: 23000-BID    ESTIMATE RUN 09/01/2020

PROJECT: NHPP145A-080                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:30

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0385 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

255.000

627-30405  
 

5,737.50255.000

5,737.50

255.000

SF  

22.50000

0390 *Flagging 3,017.250

628.750

630-00000  
 

83,858.003,646.000

14,461.25

3,646.000

HOUR

23.00000

0391 Pilot Car Operation 167.500

90.500

630-00001  
 

12,255.00258.000

4,298.75

258.000

HOUR

47.50000

0395 *Traffic Control Inspection 28.000

8.000

630-00007  
 

3,240.0036.000

720.00

36.000

DAY 

90.00000

0400 *Traffic Control Management 62.000

17.000

630-00012  
 

51,350.0079.000

11,050.00

79.000

DAY 

650.00000

0405 *Construction Traffic Sign (Panel Size A) 116.100

12.900

630-80341  
 

4,515.00129.000

451.50

129.000

EACH

35.00000

0410 *Construction Traffic Sign (Panel Size B) 18.000

2.000

630-80342  
 

700.0020.000

70.00

20.000

EACH

35.00000

0415 *Portable Message Sign Panel 2.700

0.300

630-80355  
 

6,600.003.000

660.00

3.000

EACH

2,200.00000

0420 *Drum Channelizing Device 49.500

5.500

630-80360  
 

1,375.0055.000

137.50

55.000

EACH

25.00000

0425 *Drum Channelizing Device (With Light) (Steady Burn) 10.800

1.200

630-80364  
 

480.0012.000

48.00

12.000

EACH

40.00000

0430 Barrier (Temporary) 144.000

16.000

630-80370  
 

11,680.00160.000

1,168.00

160.000

LF  

73.00000
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PCN: 23000-BID    ESTIMATE RUN 09/01/2020

PROJECT: NHPP145A-080                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:30

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0435 *Traffic Cone 270.000

30.000

630-80380  
 

600.00300.000

60.00

300.000

EACH

2.00000

0440 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

0.000

EACH

2,000.00000

0445 *Traffic Signal (Temporary) 0.000

0.000

630-86810  
 

0.000.000

0.00

0.000

EACH

16,000.00000

0450 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0455 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0460 F/A Roadway Smoothness Incentive 0.000

121,161.480

700-70018  
 

121,161.48121,161.480

121,161.48

121,161.480

F A 

1.00000

0465 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000

0470 F/A On-The-Job Trainee 0.000

6,585.000

700-70023  
 

6,585.006,585.000

6,585.00

6,585.000

F A 

1.00000

0475 F/A Quality Incentive Payment 0.000

110,192.700

700-70025  
 

110,192.70110,192.700

110,192.70

110,192.700

F A 

1.00000

0480 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 23000-BID    ESTIMATE RUN 09/01/2020

PROJECT: NHPP145A-080                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:30

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0485 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 4,977,222.25787,521.444,977,222.25CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0490 *Field Office (Class 2) 1.000

0.000

620-00002  
 

44,000.001.000

0.00

1.000

EACH

44,000.00000

0495 *Sanitary Facility 1.000

0.000

620-00020  
 

3,200.001.000

0.00

1.000

EACH

3,200.00000

CAT 47,200.000.0047,200.00CURRENT AMT0400 $ $ $

$ 5,024,422.25787,521.44$5,024,422.25$CURRENT AMTPROJECT TOTAL


